

TEQIP-III, Progress Report (Q2&Q3), July – December 2017
Islamic University of Science and Technology, Awantipora, J&K

Activities during Q2&Q3 (Jul – Dec 2017)

1. Formation of various Committees and Cells for Effective Implementation of TEQIP-III mandate.

- a. Board of Management consisting of Hon'ble Vice Chancellor, Registrar, Dean Academic Affairs, Finance officer, Nodal Officers and Project Coordinator.
- b. Academic Committee (AC), Financial Aspects Committee (FAC), Procurement Services and Civil Works Committee (PSCW)
- c. Industry Institute Interaction Cell (IIIC), Capacity Development Cell (CDC), Monitoring and Equity Assurance (MEA) Cell, MIS Cell
- d. Start-up Cell

2. Activities under Academic Processes

- a. Conducted an expert lecture by Professor from University of Waterloo, Canada.
- b. Conducted a one day workshop on Industry Institute Collaboration by Professor from University of Waterloo, Canada.
- c. Conducted a three days' workshop in collaboration with ESCI Hyderabad on "Preparation of Research Proposals to Funding Agencies" from 26-28 September 2017.
- d. Conducted a 4 days' workshop on "internet of things" organized by department of CSE and Intel, from 14-17 nov-2017.
- e. Workshop on Technical and Scientific Documentation using LATEX in Dec, 2017.
- f. 3-days National Workshop on "Technical paper writing, Patent drafting and Filing" in Dec, 2017.
- g. Two faculty members (EE, ME Departments) attended 4 days GIAN course at IIT Roorkee.
- h. One faculty member (EE Department) sent to attend 4 days training programme at ESCI Hyderabad.
- i. Two faculty members sent to a workshop on NBA and NAAC accreditation conducted by ESCI at Lucknow.
- j. Five faculty members from ECE, CSE, and FT Departments sent to New Delhi for NBA workshop conducted in collaboration with MAKAUT, West Bengal (Our Twinning Partner, under TEQIP-III).
- k. Induction Programme for Student of 2017 batch proposed in December 2017.
- l. Sent three faculty members for Induction Programme Training at PEC, Chandigarh.
- m. Conducted various soft skill trainings and lectures by experts on mental health counselling.
- n. Sent three faculty members and Deputy Registrar for SLA workshop at AICTE Headquarters, New Delhi.
- o. Successfully conducted SLA survey at IUST, in collaboration with Stanford University.
- p. Attended frequent meetings conducted by NPIU and SPIU.

3. Activities under Industry Institute Interaction

- a. Received proposals for various workshops under Industry Institute Interaction.
- b. Invited and received various proposals for start-up activities.

- c. Conducted a two day workshop on “latest trends in IT and latest technologies in networks”.
- d. Held awareness lectures on Start-up and Entrepreneurship Development.
- e. Appointed Start-up Cell Coordinator.
- f. Evaluated various Start-up Proposals (02) for prospective funding.

4. Activities under Capacity Development

- a. Received proposal for 6 days training program in collaboration with NIELIT.
- b. 15 Admin Staff members sent to the above knowledge and technical skill enhancement training at NIELIT, Srinagar.
- c. Placement Officer sent to 5 days training programme at IIM Indore (Dec, 2017).
- d. Start-up Cell Coordinator to attend two weeks training at EDC Ahmedabad (Dec, 2017).

5. Activities under Procurement

- a. Prepared 18 months Procurement Plan in consultation with various stakeholders.
- b. Registered on PMSS.
- c. Submitted successfully 18 months Procurement Plan on 07/12/2017.
- d. Procurement process started through PMSS, after final approval from NPIU on 13/12/2017.
- e. Expect to spend INR 20 Lakhs by December 2017 (Q3).

Financial Progress:

Committed expenditure for above activities (Jul – Dec 2017): **INR 18 Lakhs**

Actual expenditure till now (Jul – Dec 2017): **INR 12 Lakhs**

Carried out transactions worth INR 12 Lakhs through PFMS successfully.

Expected expenditure towards Procurement (Till Dec, 31, 2017): **INR 20 Lakhs**

Action Plan (Q4), Jan – March 2017, Submitted

Expected Expenditure in Procurement: INR 2 to 3 Crore